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INDEX  

The purpose of this report is to provide a volume of quarterly updates of current major projects on 

campus in a user friendly format to serve the needs of a diverse group of stakeholders. Please note that 

all completed projects are located in a document called óCompleted Projectsô, which is available 

on the Capital Planning & Development website and accessible in the following link: 
http://www.cpd.fpm.wisc.edu/resources/2017%201st%20Completed%20Quarterly%20Report.pdf 

 

At any time throughout this report you can search for keywords using "Ctrl + F" if you are an Internet 

Explorer, Mozilla Firefox, or Google Chrome user. If you are using Safari, "command + F" will allow 

you to search for keywords. 
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Projects can fall into three separate categories; Major Projects, Other Significant Projects, or Future 

Projects. Regardless of which category a project is classified as, it will advance through the following 

phases throughout the duration of the project: 

During the first quarter of 2017, the Board of Regents and State Building Commission each met in February; 

however, the projects approved at the Regent meeting were 100% gift funded and were approved under the ñUW-

Managedò project flexibility granted by Act 55.  As such, they did not need building commission approval, so there 

were no projects on the February Building Commission agenda. 

 

FEBRUARY BOARD OF REGENTS APPROVAL 

 HSLC Academic Affairs Curriculum Enhancement Project $ 16,025,264  

 Grainger  Learning Commons Renovation  $ 10,082,266 

 

 

Additionally, Board of Regent policy for approval of ñUW-Managedò projects delegates approval authority of 

projects under $1 million to the Chancellor. In March of 2017, the Chancellor approved the following two projects: 

 

 UW Athletics - Football North Practice Field Expansion  $ 774,000 

 UW Athletics ï University Bay Soccer Practice Field Regrading. $ 300,000 

 

 

There were no project approvals slated for the March Board of Regents meeting, and the March State Building 

Commission meeting was dedicated to review and approval of the stateôs 2017-19 capital budget. The requests 

submitted by the UW-Madison as part of UW-Systemôs 2017-19 Capital Budget request were all deferred from the 

budget request. 
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General Fund Supported Borrowing Requests 

Walnut Street Greenhouse Renovation, Phase II 

Total GFSB Gifts/ Grants  

$ 22,155,000 $11,077,500 $ 11,077,500  

    

Lathrop Drive/ Bascom Hill Utility Improvements 

Total GFSB PRSB  

$ 32,656,000 $ 23,839,000 $ 8,817,000  

 
 
 

Program Revenue/ Gift Grant Requests 

Lot 62 Parking Ramp Construction 

Total PRSB Cash  

$ 23,647,000 $ 20,647,000 $ 3,000,000  

    

Slichter Hall Renovation 

Total PRSB Cash  

$ 15,210,000 $ 14,173,000 $ 1,037,000  

 
 
 

Totals 

GFSB PRSB Cash Gifts/ Grants 

$ 34,916,500 $ 43,637,000 $ 4,037,000 $ 11,077,500 

    

Total    

$ 93,668,000    

 
 
 
 
 
 
 
 
 
 
  

UW-Madison 2017-2019 Capital Budget Request 
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CAPITAL PLANNING & DEVELOPMENT STAFF  

The Capital Planning & Development department collaborates with other Facilities Planning & 

Management departments to deliver these complex projects of various types including new 

construction, large scale remodeling, additions, and utility improvements. Our professional staff work 

closely with user groups from project planning through final occupancy: this includes the capital budget 

appropriation process, A/E selection, programming, design and construction. Student interns work 

alongside the Capital Planning & Development staff to develop experience in real world applications of 

his or her studies. 

Teresa Adams 

Assistant Director 

33 years on staff 

608-263-3003 

teresa.adams2@wisc.edu 

 

Terry Boehner  

Administrative Assistant 

608-262-0208 

terry.boehner@wisc.edu 

 

Matt Collins, PE 

Civil Engineer, Project Manager 

5 years on staff 

608-263-3031 

matt.collins@wisc.edu 

 

Ann Hayes, ASID, LEED AP 

Interior Designer, Project Manager 

23 years on staff 

608-265-4673 

ann.hayes@wisc.edu 

 

Peter Heaslett, PE 

Project Manager 

19 years on staff 

608-263-3012 

peter.heaslett@wisc.edu 

 

Jeannette Jolicoeur 

Receptionist 

16 years on staff 

608-263-3000 

jeannette.jolicoeur@wisc.edu 

 

Stuart LaRose, AIA 

Architect, Project Manager 

6 years on staff 

608-263-3004 

stu.larose@wisc.edu 

 

Linda Leifker  

Senior Administration Program Specialist 

linda.leifker@wisc.edu 

 

Megan McBride 

Budget & Policy Analyst, Architectural Designer, 

Project Manager 

4 years on staff 

608-265-9671 

megan.mcbride@wisc.edu 

 

Bo Muwahid 

Project Manager 

608-265-0465 

Bo.muwahid@wisc.edu 

 

Dwayne Williams 

Program & Policy Analyst 

608-890-4658 

dwayne.williams@wisc.edu 

 

Kate Klement 

Interior Architecture Intern 

608-263-3630 

keklement@wisc.edu 

 

Sergey Klyukvin 

Engineering Intern 

608-263-3630 

klyukvin@wisc.edu 
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ADDITIONAL PROJECT MANAGER CONTACT INFORMATION  

Dan Dudley, PE 

Campus Utilities Engineer 

608-263-2359 

dan.dudley@wisc.edu 

 

Rhonda James, PLA, ASLA 

Senior Landscape Architect 

608-263-3032 

rhonda.james@wisc.edu 

 

Cindy Statz 

Project Administration Center 

608-263-3088 

cindy.statz@wisc.edu 
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Current Projects in the 1
st
 Quarter      Project Budget 

Current Projects in Planning (2 projects) $ 1,587,272 

Current Projects in Design (18 projects) $ 284,802,882  

Current Projects in Construction (13 projects) $ 239,799,300 

Current Projects in Substantial Completion (6 projects) $ 10,010,500 

Current Projects On Hold    (1 projects) $ 1,747,000 

Total (40 projects) $ 537,946,954 

 
Completed Projects (since 2005)     Total Budget 

Major Projects completed since 2005 (79 projects) $ 2,482,382,000 

Other Significant Projects completed since 2005 (50 projects) $ 62,313,400 

Total (129 projects) $ 2,544,695,400 

 
 
 
 

Current  Master Plans & Studies in the 1
st
 Quarter    Budget 

Current Master Plans (4 projects) $ 2,750,000 

Current Studies (7 projects) $ 645,200 

Total (11 projects) $ 3,395,200 

 
Completed Master Plans & Studies     Total Budget 

Master Plans completed (3 projects) $ 1,031,148 

Studies completed (10 projects) $ 2,318,250 

Total (13 projects) $ 3,349,398 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

1
st 

QUARTER HIGHLIGHTS  

The following tables provide highlights of activity during the first quarter of 2017. The total budgets 

below include only the Major projects, master plans, and studies featured in this report and do not 

include many campus activities that are smaller in scope and budget. 

TOTAL PROJECT BUDGETS  

TOTAL MASTER PLANS & STUDIES  
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Major  Project Phase transitioned to Page 

HLSC Academic Affairs Curriculum Enhancement Project Design 20 

Lakeshore Utility Piping Replacement ï Phase II Chamberlin/Conover Occupancy 53 

Music Performance Facility Construction 23 

Wendt Commons 2
nd

 & 3
rd
 Floor Remodel Construction 27 

Witte Hall Renovation Construction 29 

 
Other Significant Project Phase transitioned to Page 

Cole Tennis Lighting Occupancy 51 

Eagle Heights Drive Reconstruction Construction 36 

Eagle Heights Storage Building Recycle Lot Construction 37 

ITIP Classroom Renovation Projects, Group B Occupancy 52 

McClimon Track Replacement Design 44 

MOCVD Lab in Engineering Centers Building Construction 45 

North Football Practice Field Expansion Design 46 

Social Work Building Parapet Cap Repairs Construction 54 

University Health Services Remodel Design 49 

University Houses Exterior Occupancy 55 

Vet Med 2
nd

 Floor Remodel Occupancy 56 

 
 

 
Project Page 

WIMR West Wedge Addition 28 

Rennebohm Chemical Storage 47 

Soccer Practice Field Regrading 48 

  

FEATURED CHANGES THIS QUARTER  

NEW PROJECTS THIS QUARTER 
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 CURRENT PROJECT 
ACTIVE 

STAGE  

BUDGET 

(millions) 
PAGE 

SECTION IN 

REPORT 

UW AG Deanôs Residence Renovation 35% Design $ 2.5 31 Other Sig. Project 

 
Babcock Hall Dairy Plant 

Renovation & CDR Addition 
Const. Docs $ 34.4 15 Major Project 

UW Bascom Hall Room 165 Remodel On Hold $ 1.7 32 Other Sig. Project 

 
Below Alumni Center Renovation 

& Addition 
Construction $ 3.2 16 Major Project 

 Biochemistry Instrument Facility Const. Docs $ 2.4 33 Other Sig. Project 

 
Chemistry Instructional Addition 

& Renovation 
Const. Docs. $ 93.8 17 Major Project 

 Cole Tennis Lighting Occupancy $ 0.2 51 Other Sig. Project 

 Curtis Pond Rehabilitation A/E Selection $ 1.1 34 Other Sig. Project 

 Dairy Cattle Center Core Building Construction $ 0.8 35 Other Sig. Project 

 
Eagle Heights Drive 

Reconstruction 
Construction $ 0.4 36 Other Sig. Project 

 
Eagle Heights Storage Building 

Recycle Lot 
Construction $ 0.4 37 Other Sig. Project 

 Elm Drive Lift Station Const. Docs $ 0.6 38 Other Sig. Project 

 
Engineering Hall Plaza & Entrance 

Renovation 
Bid $ 0.6 39 Other Sig. Project 

 
Engineering Hall Structures Lab 

Addition 
Bid $ 3.1 18 Major Project 

UW Grainger Learning Commons Const. Docs $ 10.0 19 Major Project 

 Haight Road Reconstruction Occupancy $ 0.4 54 Completed Project 

UW 
HSLC Academic Affairs 

Curriculum Enhancement Project 
Const. Docs $ 15.0 20 Major Project 

 
ITIP, Classroom Renovation 

Projects, Group B 
Occupancy $ 1.1 52 Other Sig. Project 

 Kohl Center Roof Construction $ 2.6 40 Other Sig. Project 

 
Lakeshore Utility Piping 

Replacement - Phase I 
Occupancy $ 4.9 53 Major Project 

 Lelah Starks Potato Building Bid $ 0.3 41 Other Sig. Project 

 Limnology Lift Station & FM 10% Concept $ 0.8 42 Other Sig. Project 

1
st
 QUARTER HIGHLIGHTS  
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Lot 76 Sanitary Lift Station 

Renovation 
Bid $ 2.1 43 Other Sig. Project 

UW McClimon Track Replacement Const. Docs $ 0.7 44 Other Sig. Project 

 
Meat Science and Muscle Biology 

Building 
Construction $ 45.7 21 Major Project 

 
Memorial Union Reinvestment - 

Phase II 
Construction $ 58.5 22 Major Project 

 
MOCVD Lab in Engineering 

Centers Building 
Construction $ 0.7 45 Other Sig. Project 

 Music Performance Facility Construction $ 55.8 23 Major Project 

 Near-West Playfield Upgrade Construction $ 7.3 24 Major Project 

UW 
North Football Practice Field 

Expansion 
Bid $ 0.7 46 Other Sig. Project 

 
Police and Security Facility 

Addition 
Construction $ 5.2 26 Major Project 

UW Rennebohm Hall Chemical Storage Planning $ 0.4 47 Other Sig. Project 

UW Soccer Practice Field Regrading Bid $ 0.3 48 Other Sig. Project 

 
Social Work Building Parapet Cap 

Repairs 
Occupancy $ 0.3 54 Other Sig. Project 

 
Southeast Recreational Facility 

Replacement 
Const. Docs $ 96.5 26 Major Project 

 
University Health Services 

Remodel 
Bid $ 1.8 49 Other Sig. Project 

 University Houses Exterior Occupancy $ 1.5 55 Other Sig. Project 

 Vet Med 2nd Floor Remodel Occupancy $ 1.7 56 Other Sig. Project 

UW 
Wendt Commons 2

nd
 & 3

rd
 Floor 

Remodel 
Construction $ 5.8 27 Major Project 

UW WIMR West Wedge Addition 35% Design $ 18.1 28 Major Project 

 Witte Hall Renovation Construction $ 52.7 29 Major Project 

 Total  $ 539.0   

 
 
  

        indicates that the project is going through the new UW-Managed Gift/Grant Process UW 
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GENERAL FUND SUPPORTED BORROWING 

REQUESTS (GFSB)   BUDGET PAGE 

Walnut Street Greenhouse Renovation, Phase II $ 22,155,000 71 

Lathrop Drive/Bascom Hill Utility Improvements $ 32,656,000 71 

Total $ 54,811,000 

 

    PROGRAM REVENUE (PRSB) / GIFT AND GRANT 

REQUESTS   BUDGET PAGE 

Lot 62 Parking Ramp Construction $ 23,647,000 71 

Slichter Hall Renovation $ 15,210,000 71 

Total $ 38,857,000   

    Total (GFSB, PRSB, Gift/Grants) $ 93,668,000 

   

FUTURE PROJECTS 
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ON MAP MAJOR PROJECT  PAGE 

1 Babcock Hall Dairy Plant Renovation & CDR Addition 15 

2 Below Alumni Center Renovation & Addition 16 

3 Chemistry Instructional Addition & Renovation 17 

4 Engineering Hall Structures Lab Addition 18 

5 Grainger Learning Commons 19 

6 HSLC Academic Affairs Curriculum Enhancement Project 20 

7 Meat Science Muscle Biology Building 21 

8 Memorial Union Reinvestment - Phase II 22 

9 Music Performance Facility 23 

10 Near-West Playfield Upgrade 24 

11 Police and Security Facility Addition 25 

12 Southeast Recreational Facility Replacement 26 

13 Wendt Commons 2
nd

 & 3
rd
 Floor Remodel 27 

14 WIMR West Wedge Addition 28 

15 Witte Hall Renovation 29 

 
 
 
 
 

CAMPUS MAP 

Note: The campus map above shows locations of featured current major projects (in red). Please see our 

website for an up-to-date version of this map. The numbers correspond to both project name index 

below and the page number of the full project description. An interactive campus map is available 

online at: http://www.map.wisc.edu  
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Capital Planning & Development 

Facilities Planning & Management 

University of Wisconsin - Madison 

Project Sustainability 
These are projects which have pursued environmental efforts through the LEED certification process  

file://///aims.wisc.edu/fpm/Share/P/MAJOR/STAFF/INTERN/Quarterly%20Reports/Quarterly%20Reports/2016%20Quarterly%20Reports/1Q_2016/www.cpd.fpm.wisc.edu


Current Report               

Capital Planning & Development 

Facilities Planning & Management  

University of Wisconsin-Madison 

 

 

4th Floor Å 30 North Mills Street Å Madison, WI 53715 Å T. (608) 263-3000 F. (608) 265-3139 Å www.cpd.fpm.wisc.edu 

 

1Q 

PAGE 13 

 

 
 

 

 

 

 

 

LEED Certified Projects 
Certification  

Level 

Date 

Certified 

UW Medical Faculty Centennial Building Gold 01/03/2011 

Education Building Platinum 06/15/2011 

Wisconsin Institutes for Discovery Gold 08/25/2011 

Union South  Gold 10/31/2012 

LaBahn Arena Silver 03/19/2013 

Nancy Nicholas Hall Gold 06/27/2013 

Student Athlete Performance Center - McClain Center Silver 10/07/2013 

Wisconsin Energy Institute  Gold 05/14/2014 

Dejope Lakeshore Residence Hall & Food Service Phase II Gold 07/22/2014 

School of Nursing Silver 11/04/2014 

Student Athletic Performance Center - Camp Randall North Addition Silver 03/27/2015 

Wisconsin Institute for Medical Research Phase II Gold 05/09/2016 

Total Projects LEED Certified 12 

 
 

Projects Seeking LEED Certification 
Certification 

Level 

Expected 

Certificatio n 

Charter Street Heating Plant Gold TBD 

Memorial Union Renovation Phase I Silver TBD 

Meat Science Muscle Biology Building  Silver 03/01/2018 

Memorial Union Renovation Phase II Silver 10/01/2019 

Music Performance Center Silver 11/01/2020 

Total Projects Seeking LEED Certification 5 

  

The University of Wisconsin-Madison, through its UW Builds Green initiative is committed to 

renovating and constructing buildings that aid the success of its students and staff, and are 

environmentally conscious and sustainable for years to come. To benchmark these practices, campus is 

pursuing a minimum of LEED silver certification on most of its new and renovated facilities. This 

initiative, along with others, will slowly transform the University of Wisconsin-Madisonôs campus to 

meet the needs of development today, without compromising the needs of future generations. 

 

Currently twelve projects are LEED certified and five projects are seeking LEED certification. 

 

To learn more about sustainability on our projects please visit the UW Builds Green page. 

http://www.cpd.fpm.wisc.edu/Sustainability.htm  
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Capital Planning & Development 

Facilities Planning & Management 

University of Wisconsin - Madison 

Current Major Projects 
These are projects that have been enumerated and have become active 
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BABCOCK HALL DAIRY PLANT RENOVATION & CDR ADDITION  13A2U 

Ƹ   BUDGET Ƹ   TIMELINE  

Ƹ  AREA DATA  

Ƹ   KEY STAKEHOLDERS  Ƹ   ISSUES 

Summary ï This $34,420,000 project constructs a three-

story, 54,650 GSF / 33,145 ASF additions to house the 

Center for Dairy Research (CDR), a milk intake facility with 

three storage silos, and a small addition to house a two story 

dryer. Space on the basement, first and second levels of the 

existing dairy plant will be renovated. The remodel will be 

29,700 GSF / 23,575 ASF. The existing milk intake area, the 

existing drying tower, a mechanical space at the northwest 

corner of Babcock Hall, and a stair tower will be 

demolished to make room for the addition. 

 

TOTAL  $ 34,420,000 

 

FUNDING SOURCES 

GFSB $ 15,959,000 

Gifts & Grants $ 18,461,000 

 

ESTIMATED BUDGET BREAKDOWN  

Construction $ 21,559,000 

Design $ 2,033,500 

DFD Mgt. $ 870,000 

Contingency $ 2,173,000 

Equipment $ 7,165,500 

Other Fees $ 619,000 

 

Construction $/GSF $ 256 

Total Project $/GSF $ 408 

 

A/E Selection 11/2013 

Planning 03/2014 ï 12/2014 

Programming N/A 

10% Concept Report N/A 

35% Design Report 12/2014 ï 02/2017 

Construction Documents 03/2017 ï 07/2017 

Bid Date 12/2017 

Construction 02/2018 ï 07/2020 

Substantial Completion 08/2020 

Occupancy 09/2020 

 

 Remodel (Babcock Addition (Center 

 Dairy Plant) for Dairy Research) 

GSF 29,700 54,650 
ASF 23,575 33,145 

Efficiency 79.4% 60.6% 

 

There are currently issues for this project in the 

following areas: 

 

¶ None 

 

 

Occupants Babcock Dairy Plant & Center 
 for Dairy Research 

User Reps Doug Sabatke 
UW PM Stu LaRose 
DFD PM Russ Van Gilder 
  
A/E Zimmerman Architectural Studios 
Design Arch. Zimmerman Architectural Studios 
Landscape Arch. Zimmerman Architectural Studios 
Structural Engr.  Hardwood Engineering 
  
Delivery Method Design-Bid-Build Single Prime 
General TBD 
Plumbing TBD 
Mechanical TBD 
Fire Protection TBD 
Electrical TBD 
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BELOW ALUMNI CENTER RENOVATION & ADDITION  13K2F 

Ƹ   BUDGET Ƹ   TIMELINE  

Ƹ  AREA DATA  

Ƹ   KEY STAKEHOLDERS  Ƹ   ISSUES 

Summary ï In 2012, the UW-Madison began design on Alumni 

Park, a gift to the campus from the Wisconsin Alumni Association 

(WAA) as a finale to the organizationôs year-long celebration of its 

150th anniversary. When completed, the park will create an 

inspiring and educational promenade that connects UWôs most 

popular gathering places ð the shore of Lake Mendota, Library 

Mall, and the Memorial Union, while providing an appropriate 

northern terminus to the seven-block long East Campus Mall. The 

project is 8,000 GSF/4,800 ASF and two stories. Improved interior 

spaces will support social and educational programming for the 

WAA and will enhance their already successful alumni relations, 

advancement, and development functions which are led from this 

location. 

 

TOTAL  $ 3,285,000 

 

FUNDING SOURCES 

GFSB $ 3,000,000 

Gifts &  Grants $ 285,000 

 

ESTIMATED BUDGET BREAKDOWN  

Construction $ 2,354,000 

Design $ 254,000 

DFD Mgt. $ 82,000 

Contingency $ 404,000 

Equipment $ 191,000 

Other Fees $ N/A 

 

Construction $/GSF $ 294 

Total Project $/GSF $ 410 

A/E Selection 02/2014 

Planning 04/2012 ï 07/2013 

Programming 07/2013 ï 08/2013 

10% Concept Report 08/2013 ï 11/2013 

35% Design Report 07/2014 ï 10/2014 

Construction Documents 10/2014 ï 01/2015 

Bid Date 03/2015 

Construction 05/2015 ï 06/2017 

Partial Completion 04/2016 

Occupancy 04/2016 

Substantial Completion 07/2017 

Occupancy 08/2017 

GSF 8,000 

ASF 4,800 

Efficiency 60 % 

There are currently issues for this project in the 

following areas: 

 

¶ Scope impact 

¶ Schedule conflicts 

¶ Other project work in area 

Occupants UW Alumni Association 

User Reps Paula Bonner and Mark Blakeslee 

 

UW PM  Megan McBride 

DFD PM  Wendy Von Below 

  
A/E  Uihlein Wilson Architects 

Design Arch. N/A 

Landscape Arch. SmithGroupJJR 

Structural Engr.  GRAEF-USA Inc. 

  
Delivery Method Design-Bid-Build Single Prime 

General  Miron Construction 

Plumbing H&J Pertzborn 

Mechanical H&H Industries 

Fire Protection H&J Pertzborn 

Electrical Forward Electric 

 

file://///aims.wisc.edu/fpm/Share/P/MAJOR/STAFF/INTERN/Quarterly%20Reports/Quarterly%20Reports/2016%20Quarterly%20Reports/1Q_2016/www.cpd.fpm.wisc.edu


Current Report               

Capital Planning & Development 

Facilities Planning & Management  

University of Wisconsin-Madison 

 

 

4th Floor Å 30 North Mills Street Å Madison, WI 53715 Å T. (608) 263-3000 F. (608) 265-3139 Å www.cpd.fpm.wisc.edu 

 

1Q 

PAGE 17 

 

 
 
 
  

CHEMISTRY INSTRUCTIONAL ADDITION & RENOVATION  13E5C 

Ƹ   BUDGET Ƹ   TIMELINE  

Ƹ  AREA DATA  

Ƹ   KEY STAKEHOLDERS  Ƹ   ISSUES 

Summary ï This $93,800,000, 9-story project is 228,443 

GSF/135,000 ASF and will address the Chemistry 

instructional programôs anticipated space needs. It will focus 

on the need for instructional facilities and address 

opportunities for both new and renovated space. It will 

address some major infrastructure improvements in the 

older buildings, such as exhaust and heat recovery systems. 

The new tower will be constructed first, with two floors 

shelled for future fit-out. Renovation of existing teaching 

labs is deferred until fund raising will allow. The project is 

currently in the design stages, and construction is 

anticipated to begin in November 2017 and reach occupancy 

by November 2019. 

 

TOTAL  $ 93,800,000 

 

FUNDING SOURCES 

GFSB $ 86,200,000 

Gifts & Grants  $ 7,600,000 

 

ESTIMATED BUDGET BREAKDOWN  

Construction $ 74,715,000 

Design $ 7,395,000 

DFD Mgt. $ 3,228,000 

Contingency $ 5,978,000 

Equipment $ 1,900,000 

Other Fees $ 584,000 

 

Construction $/GSF $ 332 

Total Project $/GSF $ 393 

Planning 02/2011 ï 08/2012 

A/E Selection 07/2014 

Programming 11/2014 ï 04/2015 

10% Concept Report 05/2015 ï 10/2015 

35% Design Report 03/2016 ï 11/2016 

Construction Documents 12/2016 ï 05/2017 

Bid Date 07/2017 

Construction 11/2017 ï 09/2020 

Substantial Completion 10/2020 

Occupancy 10/2020 

GSF 228,443 (188,500 new tower) 

ASF 135,000 

Efficiency 59.10 % 
 

*Note: 2 floors are shelled. ASF does not include fit out of 2 floors. 

 

There are currently issues for this project in the 

following areas: 

 

¶ Cost 

¶ Scope impact 

¶ Schedule conflicts 

¶ System upgrades/ utility maintenance 

¶ Authorization for budget adjustments 

 

As of early June 2015, State funding appears to be 

capped at $86 million. A budget of $122.6 million is 

required for full project fit-out (except one research 

floor.) Original enumerated amount of $107.8m 

matched the budget, then grew to $111.9m, and now 

stands at $115m. To stay within the $86.2m GFSB, 

project will not remodel Daniels (51,902 GSF), will 

shell 4 floors, and defer installation of 2 out of 3 air 

handlers. 

Occupants Chemistry Department 

User Reps Bob McMahon 

  John Moore 

UW PM  Pete Heaslett 

DFD PM  Russ Van Gilder 

  
A/E  Strang Inc. 

Design Arch. Ballinger 

Landscape Arch. GRAEF-USA Inc. 

Structural Engr.  GRAEF-USA Inc. 

  
Delivery Method Single Prime 

General  TBD 

Plumbing TBD 

Mechanical TBD 

Fire Protection TBD 

Electrical TBD 
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ENGINEERING HALL STRUCTURES LAB ADDITION  14J2I 

Ƹ   BUDGET Ƹ   TIMELINE  

Ƹ  AREA DATA  

Ƹ   KEY STAKEHOLDERS  Ƹ   ISSUES 

Summary ï This $3,198,300 project is a 2,000 ASF/2,200 

GSF addition in the southwest corner of Engineering Hall 

for the Wisconsin Structures and Materials Testing 

Laboratory. The new lab room will provide a specially 

constructed high-strength floor and multi-story 

posttensioned reaction wall with grid high-strength anchors, 

overhead crane, and access to the exterior that will allow for 

testing of structural components up to 40ô in length. The 

overall height will match existing building height. Currently 

in the design stages, construction is anticipated to start June 

2017. 
 

TOTAL  $ 3,198,300 

 

FUNDING SOURCES 

Gifts & Grants  $ 3,198,300 

 

 

ESTIMATED BUDGET BREAKDOWN  

Construction $ 2,456,700 

Design $ 275,000 

DFD Mgt. $ 112,400 

Contingency $ 354,200 

Equipment $ 0 

Other Fees $ 0 

 

Construction $/GSF $ 1,117 

Total Project $/GSF $ 1,454 

A/E Selection 03/2015 

Planning 04/2015 ï 01/2016 

Programming 02/2016 ï 03/2016 

10% Concept Report 03/2016 ï 04/2016 

35% Design Report 04/2016 ï 06/2016 

Construction Documents 02/2017 

Bid Date 04/2017 

Construction 06/2017 

Substantial Completion 03/2018 

Occupancy 04/2018 

 

GSF 2,200 

ASF 2,000 

Efficiency 90.9% 

There are currently issues for this project in the 

following areas: 

 

¶ Other project contingencies 

 

Evening lighting levels on Badger Way 

 

Occupants College of Engineering 

User Reps Sharon Devinish 

 

UW PM Ann Hayes 

DFD PM Kevin Trinastic 

 

A/E BWBR 

Design Arch. BWBR 

Landscape Arch. N/A 

Structural Engr.  GRAEF, AEI 

 

Delivery Method Design-Bid-Build Single Prime 

General TBD 

Plumbing TBD 

Mechanical TBD 

Fire Protection TBD 

Electrical TBD 
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GRAINGER LEARNING COMMONS  MSN #0140-1604 

Ƹ   BUDGET Ƹ   TIMELINE  

Ƹ  AREA DATA  

Ƹ   ISSUES 

Summary ï This project will design and remodel  

28,000 ASF/34,700 GSF across three floors of library, 

classroom, and computer lab space within the existing 

School of Business. The proposed three-floor remodel will 

update the library to meet the needs of current students, 

faculty, staff, and the campus community; improve the 

functionality and visibility of the Business Learning Center 

(BLC); and add a technology-rich Special Projects Lab 

(SPL) within the first floor Huber Lab. Construction is 

anticipated for the Summer of 2017 with partial completion 

in the late fall of 2017 and again in spring of 2018. 

PROJECT TOTAL  $ 10,070,000 

 

FUNDING SOURCES 

Gifts & Grants  $ 10,070,000 

 

 

ESTIMATED  BUDGET BREAKDOWN  

Construction $ 6,700,000 

Design $ 540,000 

UW-MSN Mgt. $ 240,000 

Contingency $ 670,000 

Equipment $ 1,800,000 

Other Fees $ 0 

 

Construction $/GSF $ 193 

Total Project $/GSF $ 290 

 

A/E Selection 09/2016 

10% Concept Report 12/2016 

25% Design Report 02/2017 

Construction Documents 02/2017-05/2017 

Bid Date 06/2017 

Construction 07/2017 ï 02/2018 

Partial Completion 12/2017 

Occupancy 12/2017 

Substantial Completion 02/2018 

Occupancy 03/2018 

 

GSF 34,700 

ASF 28,000 

Efficiency 81 % 

There are currently issues for this project in the 

following areas: 

 

¶ None 

Occupants School of Business & Campus 

Community 

User Reps Lindsey Honeyager 

UW PM  Megan McBride 

  
A/E  Potter Lawson 

Design Arch. Meyer, Scherer & Rockcastle 

Landscape Arch. N/A 

Structural Engr.  Henneman Engineering, Inc. 

 

Delivery Method Design-Bid-Build Single Prime 

General TBD 

Plumbing TBD 

Mechanical TBD 

Fire Protection TBD 

Electrical TBD 

 

  

Ƹ   KEY STAKEHOLDERS  

UW Managed Process 
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HSLC ACADEMIC AFFAIRS CURRICULUM ENHANCEMENT PROJECT  MSN #1480-1604 

 

Ƹ   BUDGET Ƹ   TIMELINE  

Ƹ  AREA DATA  

Ƹ   KEY STAKEHOLDERS  Ƹ   ISSUES 

Summary ï The project will design and renovate 

approximately 80,000 ASF/ 140,000 GSF of floors 1,2,3 and 

4 of HSLC to enhance the Academic Affairôs teaching, 

administrative, and public space. All of the spaces will be 

designed as one project with a cohesive aesthetic. The 

project also includes space for quiet student study lounge. 

Renovation of strategic office spaces including Multi-

Cultural Affairs and Native American Center for Health 

Professions, along with conference room upgrades. 

 

TOTAL  $ 14,998,442 

 

FUNDING SOURCES 

Gifts & Grants  $ 14,998,442 

 

 

ESTIMATED BUDGET BREAKDOWN  

Construction $ 8,665,827 

Design $ 1,500,850 

Contingency $ 2,030,638 

Equipment $ 2,726,127 

Other Fees $ 75,000 

 

Construction $/GSF $ 108 

Total Project $/GSF $ 187 

A/E Selection 10/2016 

Programming 10/2016 ï 12/2016 

25% Design Report 12/2016 ï 01/2017 
Construction Documents 01/2017 ï 03/2017 
Bid Date 04/2017  
Construction 05/2017 ï 04/2018 
Substantial Completion 04/2018 
Occupancy 05/2018 
 

GSF 140,000 

ASF 80,000 

Efficiency 57% 

There are currently issues for this project in the 

following areas: 

 

¶ None 

Occupants School of Medicine and Public Health 

User Reps Mark Wells 

 

UW PM  Stu LaRose 

  
A/E  OPN/SLAM 

Design Arch. OPN/SLAM 

Landscape Arch. N/A 

Structural Engr.  OPN/SLAM 

  
Delivery Method Design-Bid-Build Single Prime 

General  TBD 

Plumbing TBD 

Mechanical TBD 

Fire Protection TBD 

Electrical TBD 

 

UW Managed Process 
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MEAT SCIENCE  AND MUSCLE BIOLOGY BUILDING  13I2Y 

Ƹ   BUDGET Ƹ   TIMELINE  

Ƹ  AREA DATA  

Ƹ   KEY STAKEHOLDERS  Ƹ   ISSUES 

Summary ï The $45,777,000 Meat Science and Muscle Biology 

Building project will construct a 2-story, modern teaching, 

research, and outreach facility with approximately 37,000 ASF to 

support the meat industry of the State of Wisconsin. The new 

laboratory will facilitate the development of modern meat 

processing and research through the inclusion of lab general 

purpose benches for biochemical, chemical, and microbial 

studies, as well as more specialized rooms for microscopy, tissue 

culture, instrumentation and cold experiments. This project 

replaces the existing Meat & Muscle Biology building built in 

three sections in 1930, 1959, and 1969.  

 

TOTAL  $ 45,777,000 

 

FUNDING SOURCES 

GFSB $ 22,877,000 

Gifts $ 22,900,000 

 

ESTIMATED BUDGET BREAKDOWN  

Construction $ 34,507,000 

Design $ 2,797,000 

DFD Mgt. $ 1,490,800 

Contingency $ 2,763,200 

Equipment $ 3,554,000 

Other Fees $ 665,000 

 

Construction $/GSF $ 560 

Total Project $/GSF $ 743 

 

A/E Selection 04/2014 

Planning 10/2014 ï 12/2014 

Programming N/A 

10% Concept Report 12/2014 ï 01/2015 

35% Design Report 01/2015 ï 08/2015 

Construction Documents 10/2015 ï 06/2016 

Bid Date 10/2016 

Construction 12/2016 ï 08/2018 

Substantial Completion 09/2018 

Occupancy 10/2018 

 

GSF 67,540 

ASF 37,308 

Efficiency 55 % 

There are currently issues for this project in the 

following areas: 

 

¶ None 

Occupants CALS 
User Reps Doug Sabatke 
 

UW PM Stu LaRose 
DFD PM Russ Van Gilder 
  
A/E Potter Lawson 
Design Arch. Potter Lawson 
Landscape Arch. Ken Saiki 
Structural Engr.  GRAEF-USA Inc. 
  
Delivery Method Design-Bid-Build Single Prime 
General JP Cullen 
Plumbing Monona 
Mechanical NAMI  
Fire Protection Monona 
Electrical H&H Electrical 
 

Seeking LEED Silver 
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MEMORIAL UNION REINVESTMENT ï PHASE II  09K1K 

Ƹ   BUDGET Ƹ   TIMELINE  

Ƹ  AREA DATA  

Ƹ   KEY STAKEHOLDERS  Ƹ   ISSUES 

Summary ï The second and final phase of the Memorial Union Reinvestment project is 
26,599 GSF/ 2,077 ASF and will restore the remainder of the buildingôs exterior, plus 

continue to redevelop its 5-story interior, improving functionality, life safety, and service 

functions. Total project cost is $58,585,000. Work on the exterior includes repair and 
replacement of deteriorated roof, window and curtain wall, damaged soffits and fascia, 

along with addressing ADA issues and needed Terrace improvements. A new underground 

loading dock will facilitate service to central campus buildings, clearing the surface for the 
construction of Alumni Park. Alumni Park includes extensive landscaped gardens, open 

lawns, gathering spaces, interactive exhibits, and points of visual interest in celebration of 

the many signification contributions UWïMadison Alumni have made to the world. Work 
on the interior includes restoration of historic spaces and all new food venues. 

Construction began in June 2015. First floor and basement reopened November 2016. The 

remainder of the building will reopen in 2017. Alumni Park opens early 2017. 

 

TOTAL  $ 58,585,000 

 

FUNDING SOURCES 

PRSB $ 9,000,000 

Gifts $ 42,000,000 

Program Revenue Cash $ 7,585,000 

 

ESTIMATED BUDGET BREAKDOWN  

Construction $ 49,976,000 

Design $ 3,931,000 

DFD Mgt. $ 1,879,000 

Contingency $ 4,918,000 

Equipment $ 4,231,000 

Other Fees $ 650,000 

 

Construction $/GSF $ 295 

Total Project $/GSF $ 374 

 

A/E Selection 04/2010 

Planning 04/2010 ï 07/2010 

Programming 07/2010 ï 09/2010 

10% Concept Report 09/2010 ï 11/2010 

35% Design Report 10/2013 ï 03/2014 

Construction Documents 03/2014 ï 11/2014 

Bid Date 03/2015 

Construction 06/2015 ï 09/2017 

Substantial Completion 10/2017 

Occupancy 10/2017 

 

 Existing New Total 

GSF 219,580 26,599 246,179 

ASF 144,166 2,077 146,243 

Efficiency 65.7% 7.8% 59.4% 

There are currently issues for this project in the 

following areas: 

 

¶ Schedule conflicts 

 

Discovery of abandoned and/or unknown utilities 

have challenged the schedule for completion of new 

utilit y installations and site work. 

Floors 2, 3, and 4 of the Union will reopen in fall 

2017. 

Alumni Park will open in early 2017. 

 

A new underground loading dock provides for the 

green roof, which is to become Alumni Park. The 

dock features a 60ô diameter turntable for semi-truck 

access to 3 loading bays. The dock opened for use 

October 2016. 

 

Occupants UW Campus and Community 
User Reps Mark Guthier and Paula Bonner 
 

UW PM Megan McBride 
DFD PM Wendy Von Below 
  
A/E Uihlein Wilson Architects with 

Moody Nolan Inc. 
Design Arch. N/A 
Landscape Arch. SmithGroupJJR 
Structural Engr.  GRAEF-USA Inc. 
  
Delivery Method Design-Bid-Build Single Prime 
General Miron Construction 
Plumbing H&H Industries 
Mechanical H&H Industries 
Fire Protection EGI Mechanical 
Electrical Westphal Electric 
 

 

Seeking LEED Silver 

Note: Alumni Park and the Memorial 

Union Reinvestment Project have 

been combined into one project. 
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MUSIC PERFORMANCE FACILITY  10F2J 

Ƹ   BUDGET Ƹ   TIMELINE  

Ƹ  AREA DATA  

Ƹ   KEY STAKEHOLDERS  Ƹ   ISSUES 

Summary ï This $55,800,000 School of Music 

Performance Facility project is a significant component of 

the Universityôs East Campus Development Plan, which 

calls for the creation of a contemporary and technologically 

advanced arts and humanities district, consolidated along the 

Universityôs pedestrian corridor, the East Campus Mall. 

Construction is anticipated to start December 2016 with 

occupancy in 2018. This project is tracking LEED Silver. 

 

TOTAL  $ 55,800,000 

 

FUNDING SOURCES 

Gift Funds $ 55,800,000 

 

 

ESTIMATED BUDGET BREAKDOWN  

Construction $ 42,860,600 

Design $ 6,427,500 

DFD Mgt. $ 1,758,400 

Contingency $ 2,964,000 

Equipment $ 1,789,500 

Other Fees $ 0 

 

Construction $/GSF $ 566 

Total Project $/GSF $ 746 

A/E Selection 11/2010 

Planning 12/2010 ï 08/2011 

On Hold 09/2011 ï 08/2013 

Programming 09/2013 ï 12/2013 

10% Concept Report 12/2013 ï 05/2014 

35% Design Report 06/2014 ï 03/2015 

Construction Documents 06/2015 ï 06/2016 

Bid Date 12/2016 

Construction 02/2017 ï 12/2018 

Substantial Completion 12/2018 

Occupancy 12/2018 

GSF 74,840 

ASF 55,250 

Efficiency 73.8 % 

There are currently issues for this project in the 

following areas: 

 

¶ Cost 

¶ Scope impact 

¶ Other project work in area 

Occupants School of Music 

User Reps Susan Cook 

 

UW PM  Pete Heaslett 

DFD PM  Russ Van Gilder 

  
A/E  Strang, Inc. 

Design Arch. Holzman Moss Bottino Architecture, LLP 

Landscape Arch. Ken Saiki Design 

Structural Engr.  R.A. Smith 

  

Delivery Method Single Prime 

General  TBD 

Plumbing TBD 

Mechanical TBD 

Fire Protection TBD 

Electrical TBD 

 

Seeking LEED Silver 
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NEAR-WEST PLAYFIELD UPGRADE  14H3H 

Ƹ   BUDGET Ƹ   TIMELINE  

Ƹ  AREA DATA  

Ƹ   KEY STAKEHOLDERS  Ƹ   ISSUES 

Summary ï This $6,740,000 project, in coordination with 

the Campus Master Plan, will upgrade the outdoor playfield 

located to the west of the Natatorium on Observatory Drive. 

The existing fields, at approximately 383,140 GSF, will be 

re-graded to create five synthetic turf flag football fields and 

one championship soccer field. The new playing field will 

be fenced and reconnected to existing updated drainage 

facilities. The project is currently in construction and 

anticipates reaching occupancy May 2017. 

 

 

TOTAL  $ 7,340,000 

 

FUNDING SOURCES 

PSRB $ 5,740,000 

Cash $ 1,600,000 

 

ESTIMATED BUDGET BREAKDOWN  

Construction $ 4,217,002 

Design $ 394,000 

DFD Mgt. $ 154,808 

Contingency $ 379,000 

Equipment $ 2,271,000 

Other Fees $ 50,000 

 

Construction $/GSF $ 11 

Total Project $/GSF $ 19 

 

A/E Selection 02/2015 

Planning 03/2015 ï 04/2015 

Programming 07/2015 ï 08/2015 

10% Concept Report 09/2015 ï 02/2016 

35% Design Report 03/2016 ï 05/2016 

Construction Documents 06/2016 

Bid Date 05/2017 

Construction 07/2016 ï 04/2017 

Substantial Completion 05/2017 

Occupancy 05/2017 

 

GSF 383,140 

ASF 383,140 

Efficiency 100% 

There are currently issues for this project in the 

following areas: 

 

¶ Other project contingencies 

 

Occupants Rec Sports 

User Reps John Horn and Mike Warren 

 

UW PM  Ann Hayes 

DFD PM  Jake Ehmke 

  
A/E  SmithGroupJJR 

Design Arch. SmithGroupJJR 

Landscape Arch. SmithGroupJJR 

Structural Engr.  N/A 

  
Delivery Method Design-Bid-Build Single Prime 

General  RG Huston 

Plumbing N/A 

Mechanical N/A 

Fire Protection N/A 

Electrical Forward Electric 
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POLICE AND SECURITY ADDITION  14J1X 

Ƹ   BUDGET Ƹ   TIMELINE  

Ƹ  AREA DATA  

Ƹ   KEY STAKEHOLDERS  Ƹ   ISSUES 

Summary ï This $4,800,000 project will construct a two-

story 16,230 ASF / 24,840 GSF addition to the UW-

Madison Police Departmentôs building located at  

1429 Monroe Street. The addition will provide private and 

open office space, conference and training spaces for the 

department, as well as a secure sally port entrance to the 

existing detainee unloading area so that officers have a safe 

area to load and unload detainees into the holding area. The 

project is currently in the construction phase and anticipates 

completion in August 2017. 

 

TOTAL  $ 5,289,000 

 

FUNDING SOURCES 

Agency Funding $ 5,289,000 

 

 

ESTIMATED BUDGET BREAKDOWN  

Construction $ 4,320,000 

Design $ 375,000 

DFD Mgt. $ 168,000 

Contingency $ 174,000 

Equipment $ 200,000 

Other Fees $ 52,000 

 

Construction $/GSF $ 174 

Total Project $/GSF $ 213 

 

A/E Selection 12/2014 

Planning 04/2015 ï 06/2015 

Programming 06/2015 ï 08/2015 

10% Concept Report 08/2015 ï 10/2015 

35% Design Report 10/2015 ï 12/2015 

Construction Documents 01/2016 ï 05/2016 

Bid Date 06/2016 

Construction 08/2016 ï 08/2017 

Substantial Completion 08/2017 

Occupancy 08/2017 

GSF 24,840 

ASF 16,230 

Efficiency 65.3 % 

There are currently issues for this project in the 

following areas: 

 

¶ Schedule Conflicts 

 

 

Occupants UW-Police Department 
User Reps Clark Brunner and Kari Sasso 
 

UW PM Ann Hayes 
DFD PM Tim Luttrell 
  
A/E Continuum Design 
Design Arch. N/A 
Landscape Arch. Ken Saiki Design 
Structural Engr.  Bloom Companies 
  
Delivery Method Design-Bid-Build Single Prime 
General JP Cullen 
Plumbing H. J. Pertzborn 
Mechanical H&H Industries 
Fire Protection Fireline Sprinkler Corp. 
Electrical Electric Construction 
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SOUTHEAST RECREATIONAL FACILITY REPLACEMENT  14L2T 

Ƹ   BUDGET Ƹ   TIMELINE  

Ƹ  AREA DATA  

Ƹ   KEY STAKEHOLDERS  Ƹ   ISSUES 

Summary ï This $87,783,000 project is the demolition of 

125,118 ASF/191,254 GSF Southeast Recreation Facility 

(SERF) and the construction of an 181,830 ASF/250,800 

GSF building, which is a 31% expansion. It will include all 

the required utility improvements and house expanded 

spaces such as functional fitness areas, a 9-basketball court 

gymnasium, an indoor walking and jogging track, and 

several multi-purpose rooms. A 50-meter competition pool 

and separate diving well will be shared between Rec Sports 

and the Division of Intercollegiate Athletics. The project is 

currently in the design stage with construction set for 

October 2017. 

 

TOTAL  $ 96,541,000 

 

FUNDING SOURCES 

PRSB $ 54,219,000 

Gifts & Grants  $ 42,322,000 

 

ESTIMATED BUDGET BREAKDOWN  

Construction $ 75,860,000 

Design $ 5,750,800 

DFD Mgt. $ 3,277,200 

Contingency $ 6,068,800 

Equipment $ 5,103,000 

Other Fees $ 481,200 

 

Construction $/GSF $ 302 

Total Project $/GSF $ 385 

 

A/E Selection 03/2015 

Planning 10/2015 ï 12/2015 

Programming 01/2016 ï 04/2016 

10% Concept Report 04/2016 ï 08/2016 

35% Design Report 08/2016 ï 12/2016 

Construction Documents 02/2017 ï 05/2017 

Bid Date 08/2017 

Construction 10/2017 ï 10/2019 

Substantial Completion 11/2019 

Occupancy 02/2020 

GSF 250,800 

ASF 181,830 

Efficiency 72.5% 

There are currently issues for this project in the 

following areas: 

 

¶ Budget 

Occupants Rec Sports 
User Reps John Horn and Mike Warren 
 

UW PM Ann Hayes 
DFD PM Russ Van Gilder 
  
A/E Workshop Architects, Inc. 
Design Arch. HOK 
Landscape Arch. Ken Saiki Design 
Structural Engr.  GRAEF-USA Inc. 
  
Delivery Method Design-Bid-Build Single Prime 
General TBD 
Plumbing TBD 
Mechanical TBD 
Fire Protection TBD 
Electrical TBD 
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WENDT COMMONS 2 ND & 3RD FLOOR REMODEL  MSN #0404-1601 

 

Ƹ   BUDGET Ƹ   TIMELINE  

Ƹ  AREA DATA  

Ƹ   KEY STAKEHOLDERS  Ƹ   ISSUES 

Summary ï This project is a 19,710 ASF/ 27,999 GSF remodel of 

the 2nd and 3rd floors of Wendt Commons. The 2nd floor will be 

converted to an open concept innovation and design center along 
with meeting spaces, offices, a conference room, and storage areas 

around the periphery of the floor. The design suite will be defined 

by a large glass wall, offering secure entrance while allowing for 
open observation. The space will be furnished with state of the art 

equipment. 3rd floor offices will be demolished, and three large 

classrooms will be constructed. Also included is the construction of 
a 48-seat and several small group study rooms, and an 

expansion/renovation of the restrooms to meet current ADA 

standards. New electrical power and communications outlets will be 
provided, audio/video infrastructure will be installed, and fire alarm 

and smoke detection system will be upgraded. 

TOTAL  $ 5,839,000 

 

FUNDING SOURCES 

Gifts & Grants  $ 5,839,000 

 

 

ESTIMATED BUDGET BREAKDOWN  

Construction $ 4, 594,595 

Design $ 534,838 

UW-MSN Mgt. $ 154,490 

Contingency $ 555,077 

Equipment $ 0 

Other Fees $ 0 

 

Construction $/GSF $ N/A 

Total Project $/GSF $ 209 

 

 

Construction Documents 10/2016 

MEP Bid 11/2016 

General Contractor Bid 12/2016 

Construction 01/2017 ï 08/2017 

Substantial Completion 09/2017 

Occupancy 09/2017 

 

GSF 27,999 

ASF 19,710 

Efficiency 70.4 % 

 

 

There are currently issues for this project in the 

following areas: 

 

¶ Schedule conflicts 

Occupants College of Engineering 
User Reps Sharon Devenish 
 

UW PM Stu LaRose 

  
A/E Aro Eberle 
Design Arch. Mike Eberle 
Landscape Arch. N/A 
Structural Engr.  N/A 
  
Delivery Method Design-Bid-Build Single Prime 
General CG Schmidt 
Plumbing Pertzborn 
Mechanical Illingworth/ Kilgust 
Fire Protection Pertzborn 
Electrical Forward 
 

UW Managed Process 
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WIMR WEST WEDGE ADDITION  MSN #1485-1602 

Ƹ   BUDGET Ƹ   TIMELINE  

Ƹ  AREA DATA  

Ƹ   KEY STAKEHOLDERS  Ƹ   ISSUES 

Summary ï This project designs and constructs two floors 

(21,131 ASF/32,400 GSF total) of new office and laboratory 

space above the existing single-story structure on the west 

side of the Wisconsin Institutes for Medical Research 

(WIMR) Building, 1111 Highland Avenue. The existing 

space contains the Surgical Pathology Department, was 

constructed by the University of Wisconsin Hospital and 

Clinics (UWHC) and completed in summer of 2014. The 

proposed two additional west wedge floors will be used to 

meet the growing demand for offices and laboratories on the 

clinical west campus. 

 

TOTAL  $ 18,148,000 

 

FUNDING SOURCES 

Gifts & Grants  $ 18,148,000 

 

 

ESTIMATED BUDGET BREAKDOWN  

Construction $ 13,555,000 

Design $ 1,128,000 

UW-MSN Mgt. $ 541,000 

Contingency $ 1,898,000 

Equipment $ 755,000 

Other Fees $ 271,000 

 

Construction $/GSF $ 418 

Total Project $/GSF $ 560 

A/E Selection 05/2016  

Programming 06/2016 ï 07/2016 

10% Concept Report 10/2016 

35% Design Report 12/2016 

Construction Documents 11/2017 

Bid Date 01/2018 

Construction 02/2018 ï 09/2019 

Substantial Completion 11/2019 

Occupancy 12/2019 

GSF 32,400 

ASF 21,131 

Efficiency 65 % 

There are currently issues for this project in the 

following areas: 

 

¶ None 

Occupants SMPH 

User Reps Mark Wells 

 

UW PM  Pete Heaslett 

  

A/E  Flad Architects 

Design Arch. Flad Architects 

Landscape Arch. Ken Saiki Design 

Structural Engr.  Flad Structural Engineers 

  

Delivery Method Design-Bid-Build Single Prime 

General  TBD 

Plumbing TBD 

Mechanical TBD 

Fire Protection TBD 

Electrical TBD 

 

UW Managed Process 

file://///aims.wisc.edu/fpm/Share/P/MAJOR/STAFF/INTERN/Quarterly%20Reports/Quarterly%20Reports/2016%20Quarterly%20Reports/1Q_2016/www.cpd.fpm.wisc.edu


Current Report               

Capital Planning & Development 

Facilities Planning & Management  

University of Wisconsin-Madison 

 

 

4th Floor Å 30 North Mills Street Å Madison, WI 53715 Å T. (608) 263-3000 F. (608) 265-3139 Å www.cpd.fpm.wisc.edu 

 

1Q 

PAGE 29 

 

 
 
 
  

WITTE HALL RENOVATION  14E2O 

Ƹ   BUDGET Ƹ   TIMELINE  

Ƹ  AREA DATA  

Ƹ   KEY STAKEHOLDERS  Ƹ   ISSUES 

Summary ï In this $52,797,000 project, Witte Hallôs core, 

first floor, and basement areas will be renovated and 

expanded to accommodate three new elevators for each 10-

story wing, common space (floor lounge, study space and 

kitchenette), and bathrooms. HVAC systems will be 

replaced/upgraded by adding individual heat controls in 

rooms and air conditioning throughout the halls. Windows 

will be replaced and resident rooms, hallways, and stairwells 

will be upgraded. There will be select finish upgrades (first 

floor and basement) and roof replacements as well. 

Construction will begin in 2017. Occupancy at the start of 

Fall 2019 is expected. 

 

TOTAL  $ 52,797,000 

 

FUNDING SOURCES 

PR $ 52,797,000 

 

 

ESTIMATED BUDGET BREAKDOWN  

Construction $ 43,365,000 

Design $ 2,795,000 

DFD Mgt. $ 1,910,000 

Contingency $ 4,388,000 

Equipment $ 0 

Other Fees $ 339,000 

 

Construction $/GSF $ 151 

Total Project $/GSF $ 184 

 

A/E Selection 12/2014 

Planning 11/2014 ï 12/2014 

Programming 12/2014 

10% Concept Report 05/2015 ï 07/2015 

35% Design Report 09/2015 ï 05/2016 

Construction Documents 05/2016 ï 09/2016 

Bid Date 12/2016 

Construction 03/2017 ï 08/2019 

Substantial Completion 08/2019 

Occupancy 09/2019 

 

GSF 287,324 

ASF 174,358 

Efficiency 61 % 

There are currently issues for this project in the 

following areas: 

 

¶ None 

 

Occupants University Housing 
User Reps Mike Kinderman, Todd Duwe 
 

UW PM Stu LaRose 
DFD PM Wendy Von Below 
  
A/E Uihlein Wilson 
Design Arch. Uihlein Wilson 
Landscape Arch. SmithGroup JJR 
Structural Engr.  OTIE 

MEP Engr. KJWW Engineering 
  
Delivery Method Design-Bid-Build Single Prime 
General CD Smith 
Plumbing Monona 
Mechanical H&H Industries 
Fire Protection HJ Pertzborn 
Electrical H&H Electric 
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Capital Planning & Development 

Facilities Planning & Management 

University of Wisconsin - Madison 

Other Significant Projects 
Projects which are renovations and remodels with a budget range from $185,000 to $3 million and are either 

overseen by Capital Planning & Development Manager or have a significant impact throughout the campus 
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Ƹ   BUDGET Ƹ   TIMELINE  

Ƹ  AREA DATA  

Ƹ   KEY STAKEHOLDERS  Ƹ   ISSUES 

Summary ï This project renovates the Ag Deanôs 

Residence, an 8,965 GSF building located at 620 Babcock 

Drive. The building consists of a basement, first and second 

floor with a generous attic currently used only for storage.  

This project will remodel the building to accommodate the 

College of Agricultural and Life Sciencesô (CALS) Career 

Services department; provide accessibility for people with 

disabilities; and convert the existing attic to program space. 

The project will also provide space for reservable 

conference rooms for use by all CALS units and support 

weddings being held in the Allen Centennial Garden.  

 

TOTAL  $ 2,500,000 

 

FUNDING SOURCES 

Gifts & Grants  $ 2,500,000 

 

ESTIMATED BUDGET BREAKDOWN  

Construction $ 1,725,000 

Design $ 138,000 

UW-MSN Mgt. $ 60,375 

Contingency $ 258,750 

Equipment $ 282,000 

Other Fees $ 35,875 

 

Construction $/GSF $ 192.41 

Total Project $/GSF $ 278.86 

 

A/E Selection 07/2016  

Prelim/ Design 09/2016 ï 12/2016 

Bid Documents 01/2017 ï 07/2017  

Construction Documents 08/2017 ï 11/2017 

Bid Date 08/2017 ï 10/2017 

Construction 11/2017 ï 04/2018 

Substantial Completion 04/2018 

Occupancy 05/2018 

 

 

GSF 8,965 

ASF TBD 

Efficiency TBD % 

 

There are currently issues for this project in the 

following areas: 

 

¶ Cost 

¶ Scope impact 

¶ System upgrades/ utility maintenance 

¶ Historic nature 

¶ Other project work in area 

 

Occupants CALS 
User Reps Doug Sabatke 
 

UW PM Pete Heaslett 
  
A/E KEE Architecture 
Design Arch. NA 
Landscape Arch. Ken Saiki Design 
Structural Engr.  GRAEF 
  
Delivery Method Single Prime 
General TBD 
Plumbing TBD 
Mechanical TBD 
Fire Protection TBD 
Electrical TBD 
 

UW Managed Process 

AG DEANôS RESIDENCE RENOVATION MSN #0072-1102 
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BASCOM HALL ROOM 165 REMODEL  MSN #0050-1614 

Ƹ   BUDGET Ƹ   TIMELINE  

Ƹ  AREA DATA  

Ƹ   KEY STAKEHOLDERS  Ƹ   ISSUES 

Summary ï This $1,747,000 project will repurpose an 

existing lecture hall into much needed office space for 

campus administration. The 3,800 GSF / 2,600 ASF project 

is completely gift funded. Renovations include a new 

reception area to support the Office of the Chancellor and a 

suite of private offices and workstations. The historic 

integrity of the original space will remain intact. 

 

TOTAL  $ 1,747,000 

 

FUNDING SOURCES 

Gifts $ 1,747,000 

 

 

ESTIMATED BUDGET BREAKDOWN  

Construction $ 1,250,000 

Design $ 140,900 

UW-MSN Mgt. $ 54,000 

Contingency $ 100,000 

Equipment $ 159,960 

Other Fees $ 42,140 

 

Construction $/GSF $ 328 

Total Project $/GSF $ 460 

A/E Selection 04/2014 

Planning 10/2014 ï 04/2015 

Programming 04/2015 ï 06/2015 

10% Concept Report N/A 

35% Design Report 08/2015 ï 09/2015 

On Hold 09/2015 ï TBD 

Construction Documents TBD 

Bid Date TBD 

Construction TBD 

Substantial Completion TBD 

Occupancy TBD 

GSF 3,800 

ASF 2,600 

Efficiency 68.4 % 

There are currently issues for this project in the 

following areas: 

 

¶ Historic nature 

. 

 

Occupants Campus Administration 
User Reps Brent Lloyd 
 

UW PM Stu LaRose 
  
A/E Boer Architects 
Design Arch. Deep River Partners 
Mechanical KJWW Engineering Consultants 
Structural Engr.  Michael Corrigan 
  
Delivery Method Design-Bid-Build Single Prime 
General TBD 
Plumbing TBD 
Mechanical TBD 
Fire Protection TBD 
Electrical TBD 
 

 

UW Managed Process 
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BIOCHEMISTRY INSTRUMENT FACILITY  14E3R 

Ƹ   BUDGET Ƹ   TIMELINE  

Ƹ  AREA DATA  

Ƹ   KEY STAKEHOLDERS  Ƹ   ISSUES 

Summary ï This $2,424,840 project improves the shared 

3,000 SF research instrument facility in the basement of 

Biochemical Sciences (the 1985 wing). Interior walls will be 

completely reconfigured to create a series of both large and 

small equipment rooms. Spaces will be electrically 

intensive, but wet-lab needs will be moderate. Currently in 

the design stages, the project anticipates construction to start 

in the fall of 2017. 

 

TOTAL  $ 2,424,840 

 

FUNDING SOURCES 

Gift Funds $ 2,424,840 

 

 

ESTIMATED BUDGET BREAKDOWN  

Construction $ 1,961,570 

Design $ 240,630 

DFD Mgt. $ 85,320 

Contingency $ 137,320 

Equipment $ N/A 

Other Fees $ 0 

 

Construction $/GSF $ 453 

Total Project $/GSF $ 560 

A/E Selection 07/2014 

Planning 02/2015 ï 05/2015 

Programming 06/2015 

10% Concept Report 06/2015 ï 09/2015 

35% Design Report 09/2016 ï 01/2017 

Construction Documents 01/2017 ï 05/2017 

Bid Date 07/2017 

Construction 09/2017 ï 12/2018 

Substantial Completion 12/2018 

Occupancy 01/2019 

GSF 4,332 

ASF 2,436 

Efficiency 56.2 % 

There are currently issues for this project in the 

following areas: 

 

¶ Cost 

Occupants Biochemistry 

User Reps Mike Cox 

 

UW PM  Pete Heaslett 

DFD PM  Russ Van Gilder 

  
A/E  Flad 

Design Arch. Flad 

Landscape Arch. N/A 

Structural Engr.  N/A 

  
Delivery Method Single Prime 

General  TBD 

Plumbing TBD 

Mechanical TBD 

Fire Protection TBD 

Electrical TBD 
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CURTIS POND REHABILITATION  16H2U 

Ƹ   BUDGET Ƹ   TIMELINE  

Ƹ  AREA DATA  

Ƹ   KEY STAKEHOLDERS  Ƹ   ISSUES 

Summary ï The existing UW-Arboretum Curtis Storm 

Water Detention Pond must be rehabilitated to repair a 

failed flume and failing outlet structure, restoring the pondôs 

ability to control peak storm water runoff flow rates and 

remove accumulated storm water sediment. This project is 

funded in part through an Intergovernmental Agreement 

between the UW, the City of Madison and Town of 

Madison dated February 2009. 

 

TOTAL  $ 1,124,000 

 

FUNDING SOURCES 

GFSB $ 287,961 

PR CASH $ 106,506 

Others $ 729,533 

 

ESTIMATED BUDGET BREAKDOWN  

Construction $ 834,000 

Design $ 67,000 

DFD Mgt. $ 38,000 

Contingency $ 125,000 

Equipment $ 0 

Other Fees $ 60,000 

 

Construction $/GSF $ N/A 

Total Project $/GSF $ N/A 

 

A/E Selection 11/2016 

35% Design Report 05/2017 ï 07/2017 

Construction Documents 08/2017 ï 11/2017 

Bid Date 12/2017 

Construction 05/2018 ï 08/2018 

Substantial Completion 08/2018 

Occupancy 08/2018 

 

N/A 
 

There are currently issues for this project in the 

following areas: 

 

¶ Cost 

Occupants N/A 
User Reps N/A 
 

UW PM Matt Collins 
DFD PM Jim McMillan 
  
A/E Strand Associates, Inc. 
Design Arch. N/A 
Landscape Arch. N/A 
Structural Engr.  N/A 
  
Delivery Method Single Prime 
General TBD 
Plumbing TBD 
Mechanical TBD 
Fire Protection TBD 
Electrical TBD  
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DAIRY CATTLE CENTER CORE BUILDING  14B2R 

Ƹ   BUDGET Ƹ   TIMELINE  

Ƹ  AREA DATA  

Ƹ   KEY STAKEHOLDERS  Ƹ   ISSUES 

Summary ï The $800,000 project consists of renovating 3 

floors, approximately 4,700 GSF of space, at the Dairy Cattle 

Center for the Dairy Science Department. The scope includes 

updating plumbing, mechanical, and electrical systems. The 

womenôs locker room in the basement will be renovated to serve 

as a womenôs bathroom. The ground floor lobby will be 

remodeled as an educational outreach space. A womenôs locker 

room and new showers will be created on the second floor. The 

existing second floor classroom will receive new flooring, a 6-ft 

stainless steel sink, and a countertop. The existing second floor 

bathroom and the menôs bathroom and locker room in the 

basement will be updated to meet ADA requirements. Currently 

in construction, occupancy is planned for July 2017. 

 

 TOTAL  $ 800,000 

 

FUNDING SOURCES 

GSRB $ 800,000 

 

 

ESTIMATED BUDGET BREAKDOWN  

Construction $ 625,000 

Design $ 50,000 

DFD Mgt. $ 27,500 

Contingency $ 62,500 

Equipment $ 0 

Other Fees $ 35,000 

 

Construction $/GSF $ 133 

Total Project $/GSF $ 171 

A/E Selection 05/2014 

Planning 07/2014 11/2014 

Programming 12/2014 ï 02/2015 

10% Concept Report 03/2015 ï 04/2015 

35% Design Report 05/2015 ï 10/2015 

Construction Documents 10/2015 ï 02/2016 

Bid Date 02/2016 

Construction 06/2016 ï 06/2017 

Substantial Completion 07/2017 

Occupancy 07/2017 

 

GSF 4,686 

ASF 3,414 

Efficiency 72.9 % 

There are currently issues for this project in the 

following areas: 

 

¶ None 

Occupants CALS 

User Reps Doug Sabatke 

 

UW PM   Ann Hayes 

DFD PM  Russ Van Gilder 

  

A/E  BWZ Architects 

Design Arch. N/A 

Landscape Arch. N/A 

Structural Engr.  N/A 

  

Delivery Method Design-Bid-Build Single Prime 

General  Sonag Company Inc. 

Plumbing Hooper Corp. 

Mechanical General Heating & Air 

Fire Protection Hooper Corp. 

Electrical Forward Electrical 
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EAGLE HEIGHTS DRIVE RECONSTRUCTION  16C3B

 ##### 

 

Ƹ   BUDGET Ƹ   TIMELINE  

Ƹ  AREA DATA  

Ƹ   KEY STAKEHOLDERS  Ƹ   ISSUES 

Summary ï The project involves repaving the entire length 

of Eagle Heights Drive on the UW Madison campus.  The 

roadway is approximately 2,500 lineal feet long and is 

owned by the UW-Madison.  The repaving will involve full 

depth removal of the asphalt and replacement. Concrete 

curb is assumed at 10% replacement.  Some amount of 

Excavation Below Subgrade (EBS) is expected in order to 

replace poor subgrade soils.   

TOTAL  $ 468,300 

 

FUNDING SOURCES 

Gifts & Grants  $ 468,300 

 

 

ESTIMATED BUDGET BREAKDOWN  

Construction $ 360,000 

Design $ 28,700 

DFD Mgt. $ 16,600 

Contingency $ 54,000 

Equipment $ 0 

Other Fees $ 9,000 

 

Construction $/GSF $ N/A 

Total Project $/GSF $ N/A 

A/E Selection 05/2016 

35% Design Report 03/2016 ï 10/2016 

Construction Documents 06/2016 ï 12/2016 

Bid Date 03/2017 

Construction 06/2017 ï 09/2017 

Substantial Completion 09/2017 

Occupancy 09/2017 

 

GSF N/A 

ASF N/A 

Efficiency N/A 

There are currently issues for this project in the 

following areas: 

 

¶ Cost 

Occupants N/A 
User Reps Evan Quilling 
 

UW PM Matt Collins 
DFD PM Jake Ehmke 
  
A/E OTIE 
Design Arch. N/A  
Landscape Arch. N/A  
Structural Engr.  N/A 
  
Delivery Method Single Prime 
General TBD 
Plumbing N/A 
Mechanical N/A 
Fire Protection N/A 
Electrical N/A 
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